

LOCAL GOVERNMENT SUPPORT FUND
Report on Fund Utilization and Status of Program/ Project Implementation
For the Quarter Ended JUNE 2022

Fund Source	Date of Notice of Authority to Debit Account Issued (NADA)	Type of Program/Project	Name Title of Program/Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion (month and year)	Remarks on Program/Project Status
							Received	Obligation	Disbursement		
LGSF	June 11, 2021	Public Parks	Development of Tuburan Spring Eco-Park Phase II	Poblacion	Public Bidding	50,204	20,000,000.00	3,602,774.31	4,238,558.01	SEPTEMBER 2022	ONGOING

Certified correct by: The Local Finance Committee (LFC)

Attested by:


NOEMI JANE A. BABANTO, MPSM
 City Budget Officer


EDGAR S. LIGNES
 Local Chief Executive


ELISA R. TAN
 City Treasurer


EnP. MARIA REJIE E. OBSIOMA
 City Planning and Development Coordinator